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Green Valley Creek Roads Implementation Project 

Sponsored by the  

Gold Ridge Resource Conservation District 

 

ADVERTISEMENT FOR BIDS 

A proposal is invited for the 2010 construction activities of the Green Valley Creek Roads 

Implementation Project.  This project involves road repair to limit erosion into streams in 

Sonoma County, California. 

 

Sealed bids are due no later than 5:00 p.m. PDT on September 15, 2010 , at the Gold Ridge RCD 

office at 14775 ‘B’ Third Street, Occidental, CA for work described, at which time and place all 

bids will be publicly opened and read. Thereafter, bids will be evaluated, and a contract may be 

awarded on September 16, 2010 (the next scheduled meeting of the Board of Directors of the 

Gold Ridge RCD). The Gold Ridge RCD reserves the right to reject any or all bids and/or accept 

the bid most advantageous to the District. 

 

Questions regarding this project should be reserved for the pre‐bid tour.  Questions that arise 

after the pre‐bid tour will be answered by email, with all potential contractors receiving a copy.  

Please be certain to write your email address on the sign‐in sheet at the pre‐bid tour.   

 

A mandatory pre‐bid tour of the site is scheduled for September 2nd , 2010 at 10 a.m. Only 

contractors that have submitted a Mandatory Letter of Intent will be eligible to attend the pre‐bid tour. 

Note that a landowner is excluded from bidding on a project on his/her own property due to a 

potential conflict of interest.  The bid tour is expected to take 4‐6 hours due to the number of 

sites to visit, so please plan accordingly.  The tour will begin at the Gold Ridge RCD office. 

 

Bids shall be accompanied by a 10% bid bond or certified check as a guarantee that if a bid is 

accepted, a contract will be entered into. A performance bond furnished for the full amount of 

the contract will be required before a contract can be approved.  

 

Bid Timeline 

 September 2, 2010 at 10:00 am:    Mandatory pre‐bid tour 

 September 15, 2010 at 5:00 pm:    Bids due to Gold Ridge RCD Office 

 September 16, 2010 at 6:00 pm:    Bids discussed and evaluated at Gold Ridge RCD 

        Board of Directors meeting 

 September 24, 2010     Latest date for formation of contract and  

         provision of proof of insurance and required  

         bonds, if any 

 September 27, 2010 – October 15, 2010  Work dates (not confirmed) 

 

Published by the authority of: 

Gold Ridge RCD Board of Directors 

14775 ‘B’ Third Street 

Occidental, CA 95465 
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Purrington Creek Bank Stabilization Project 

 

INSTRUCTIONS TO BIDDERS 

 

Introduction 

 

This project is being constructed by the Gold Ridge Resource Conservation District (Gold Ridge 

RCD) with grant funding from the California Department of Fish and Game.  The Gold Ridge 

RCD is a division of state government and is responsible for conservation of soil, water, and 

related resources.   

 

For the purposes of the bid documents, “Owner” shall mean the owner of the project, which is 

stated as the Gold Ridge RCD Board of Directors.   

 

The “Landowner” shall refer to the three landowners involved in the project.    

 

Work will be supervised by Pacific Watershed Associates. 

 

Scope of Work 

 

The scope of work for the Green Valley Creek Roads Implementation Project includes 

furnishing all labor, equipment, and materials necessary to perform all work as described in the 

attached Road Log (Exhibit D).   

 

Location 

The project site is on three properties in the Atascadero‐Green Valley Creek Watershed. 

 

Submission of Bids 

Bids  shall  be  submitted  on  the Cost  Proposal  and  form  attached  hereto.    Submit  the  entire 

Request for Bids package with the Cost Proposal completely filled out.  A sample bid worksheet 

(Exhibit E) has also been included to facilitate the breakdown of costs by site.  Bid Worksheets 

may be modified by the bidder as needed, but shall be submitted with the Cost Proposal. 

 

Wages 

This project is exempt from prevailing wage requirements pursuant to California Fish and 

Game Code §1501.5 

 

Plans and Work Site 

The submission of a bid shall constitute certification by the bidder that they have: 

A.  Visited  the  site  to  familiarize  themselves with all  local  conditions  that  in any manner 

affect cost, progress, or performance of the work. 

B.   Familiarized  themselves with  all  federal,  state  and  local  laws,  ordinances,  rules,  and 

regulations that in any manner affect the cost, progress, or performance of the work. 
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C.   Have thoroughly examined and understand the bid documents, attachments, plans, and 

specifications. 

 

Environmentally Sensitive Areas (if applicable) 

This construction site is considered an environmentally sensitive area.  The contractor shall take 

all precautions and measures necessary to protect the environmental integrity of the site 

including, but not limited to, the protection of all plants, animals, and aquatic life.  See Exhibit 

A: Gold Ridge Resource Conservation District, Best Management Practices for Construction. 

 

Contract Documents 

Attached to this Request for Bids are copies of contract documents, including a sample contract, 

insurance requirements, best management practices, instructions for vendors, a bid evaluation 

form, the project‐specific road log, and a sample bid worksheet.  Bidders are expected to 

thoroughly examine and understand the contents of each of these documents, which contain 

pertinent and specific information regarding every aspect of project construction.  These 

contract documents will be included in the final contract made between the successful bidder 

and the Gold Ridge RCD.   

 

Licenses 

Contractor must have all applicable licenses as required by the California Contractors State 

License Board. 

 

Bid Security 

Bid security in the amount of ten percent (10%) of the bid price in the form of a certified check 

or bid bond is required. The successful bidder’s security will be retained until he/she has 

entered into a bona fide contract with the Gold Ridge RCD and has supplied the necessary 

insurance certificates and performance bonds, if required. Failure to enter into a contract or to 

provide the proper required bonds and/or certificates of insurance will result in both forfeiture 

of the bid security and status as the successful bidder. The bid/bond/certified check will be 

returned to the unsuccessful bidders no later than FRIDAY FOLLOWING BOARD MEETING.   

Bids submitted without bid security will not be accepted. 

 

If the Contract value is greater than twenty‐five thousand dollars ($25,000), the Contractor shall 

provide a performance bond in favor of the Gold Ridge RCD in the amount of one hundred 

percent (100%) of the contract price and a labor and materials bond in favor of the Gold Ridge 

RCD in the amount of one hundred percent (100%) of the contract price. 

 

EVALUATION OF BIDS 

The Gold Ridge RCD will accept the proposal, which is of the greatest advantage to the project 

and the landowner.  However, the GRRCD has the right to reject any and all proposals and Add 
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Alternates.  The Bid Evaluation Form (Exhibit C) will be used to determine which bid proposal 

is of the greatest advantage to the Gold Ridge RCD. 

 

State Agency Grant Funding and Payment 

This project is funded by a grant from the California Department of Fish and Game (CDFG).  

Payment policy and instructions for vendors are attached hereto as Exhibit B. The Gold Ridge 

RCD will review invoices at their regularly scheduled meeting on the third Thursday of the 

month, prior to forwarding invoices to the grantor for review, and will reimburse Contractor 

within seven (7) days of receipt of payment from the grantor, a procedure that may take up to 

60 days from time of submittal by Contractor to Gold Ridge RCD. 

 

Project Timeline 

The project timeline has not been confirmed.   

   

No work shall begin until authorized by the Gold Ridge RCD or its agent. The timeline may be 

adjusted for delays such as inclement weather or saturated soil conditions at the discretion of 

the Gold Ridge RCD.  The project may also be delayed due to delays in permitting.   
 

Permits 

The Gold Ridge RCD and  the  funding agency will acquire all necessary permits.   All permits 

must be received by the Gold Ridge RCD before construction can begin. 

 

Inspections 

All work performed on this project shall be subject to regular inspections.  The Contractor shall 

not cover up any work prior to these inspections. It is the Contractor’s responsibility to contact 

the Project Engineer to conduct required inspections. Inspections shall occur during 

construction and at job completion.  
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Cost Proposal 

 

To:   Board of Directors, Gold Ridge Resource Conservation District 

 

We, the undersigned, having familiarized ourselves with local conditions affecting the cost of 

work to be done, along with the cost proposal and contract documents, hereby propose to 

provide and furnish all labor, materials, utilities, transportation, and equipment of all types and 

kinds and to complete a bank stabilization project as specified and described in the contractor 

scope of work in the attached Contract.  

 

We, the undersigned, agree to perform all of the above work to its completion and to the 

satisfaction of the Gold Ridge RCD for the rates and prices for said work as indicated below. 

 

We, the undersigned, understand that the contract is a lump sum contract. The Contractor 

cannot be paid over the sum not to exceed without a change order from Gold Ridge RCD. The 

Gold Ridge RCD will not be responsible for any loss of anticipated profits due to reductions in 

the size of the contract. 

 

Total Bid:   

$   

(In numbers) 

Total Bid:   

$   

(In words) 

 

List (if any) subcontractors you are planning to use on this project.  Provide company name and 

California license number and classification. 

 

Name of Subcontractor                                                                                                              , 

 

License #     Classification   

   

Name of Subcontractor                                                                                                              , 

 

License #     Classification   

   

I hereby certify that 1.) all of the statements herein made by me are made on behalf of: 

A.) a corporation organized and existing under the laws of the State of California, governed by: 

President    

Vice‐President    
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Secretary    

Treasurer    

or B.) a partnership consisting of:     

and ___________  ; 

 

or C.) an individual trading as: 

   

 

in the County of   , State of    

2.)  I have thoroughly examined the plans and specifications, contract documents and all 

other items bound herein;  

3.)  I have carefully prepared this Cost Proposal form and have checked the same in detail 

before submitting this bid;  

4.)  I have full authority to make such statements and to submit this bid on the Companyʹs 

behalf; and  

5.)  The statements herein are true and correct. 

 

Signature    Date    

 

By        

 

Title        

 

Calif. Contractorʹs License No.   Classification    Expires    

 

Name of Qualifier for License        

 

Federal Tax Identification No.        

 

Company Address        

 

Phone       

 

Project Representative        

 

Representativeʹs Phone No.        

 

List of Projects & Contact information for use as reference (please refer to EXHIBIT C:  Bid 

Evaluation Form) 

 

1.  PROJECT NAME________________________________________________________ 
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BRIEF DESCRIPTION OF 

PROJECT______________________________________________________________ 

  ________________________________________________________________________ 

 

  ________________________________________________________________________ 

 

DATE CONSTRUCTED: ____________________________________________________ 

REFERENCE (NAME & PHONE NUMBER) _____________________________________ 

 

2. PROJECT NAME________________________________________________________ 
  

BRIEF DESCRIPTION OF   

PROJECT______________________________________________________________ 

  ________________________________________________________________________ 

 

  ________________________________________________________________________ 

 

DATE CONSTRUCTED: ____________________________________________________ 

REFERENCE (NAME & PHONE NUMBER) _____________________________________ 

 

3. PROJECT NAME________________________________________________________ 
  

BRIEF DESCRIPTION OF   

PROJECT______________________________________________________________ 

  ________________________________________________________________________ 

 

  ________________________________________________________________________ 

 

DATE CONSTRUCTED: ____________________________________________________ 

REFERENCE (NAME & PHONE NUMBER) _____________________________________ 



Gold Ridge Resource Conservation District 

August 26, 2010 

 

  8

SAMPLE CONTRACT BETWEEN 

THE GOLD RIDGE RESOURCE CONSERVATION DISTRICT 

AND CONTRACTOR. 

RECITALS 

 

This contract (Contract) is between Gold Ridge Resource Conservation District (GRRCD) and 

Contractor Name (Contractor) for the Green Valley Creek Roads Implementation Project in 

Sonoma County, CA as set forth in the GRRCD‐California Department of Fish and Game grant 

agreement # P0930419 (DFG grant).  

 

The Contractor is to be considered an independent contractor, and all persons employed by the 

Contractor in connection with works covered by this Agreement are not to be considered 

employees of GRRCD in any respect whatsoever. 

 

This agreement supersedes and replaces any previous understanding, agreement or contract, 

written or verbal, between GRRCD and the Contractor.  

 

TERMS AND CONDITIONS 

 

1. Effective Date. The effective date of this agreement is September 17, 2010.  Work under 

this agreement shall continue until either party terminates the Agreement; provided, 

however, with respect to services initiated under the Agreement, the terms and 

conditions herein shall continue through the completion of such services.  

 

2. Schedule. Construction will start after approval and continue until October 15, 2010, 

depending on weather and site conditions.  

 

3. Termination. Either party shall have the right to terminate this contract for any reason 

upon 15‐day written notice to the other party.  In the event of such termination, the 

Contractor will be entitled to payment for all work performed under this agreement 

prior to termination.  

 

4. Scope of Work.  Contractor will perform road repairs in accordance with the attached 

bid submitted on XX and dated XX (Exhibit A).  

 

These services are in connection with GRRCD’s engagement by the California 

Department of Fish and Game Center to administer the DFG Grant, and are to be 

rendered in partial discharge of that engagement and in accordance with the terms 

thereof. 
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In requesting the services as outlined in Exhibit A, and any subsequent exhibits, neither GRRCD 

nor DFG assume an obligation to provide further funding or support to the Contractor beyond 

the terms stated in the exhibits. 

 

5. Payment and Fees 
A. GRRCD shall pay the Contractor a sum not to exceed XX ($XX) as full 

consideration for the faithful performance of work in accordance with this 

Contract. Said sum may be adjusted by change orders approved in writing by 

GRRCD. 

 

B. All statements rendered to GRRCD by the Contractor shall indicate the number 

of  hours worked,  dates worked,  and  such  additional  information  as  GRRCD 

shall reasonably request. The compensation shall in no event exceed the amount 

stated Exhibit A without express written approval by GRRCD. The compensation 

provided  for  in  this Article 3 shall be  the  total consideration  to  the Contractor, 

and  shall  include  all  of  the  Contractor’s  expenses  incurred  in  rendering 

requested services. 

 

C. An original invoice with all required documentation shall be submitted no more 

frequently than monthly to: Gold Ridge Resource Conservation District, PO Box 

1064, Occidental, CA 95465  Attn:  Noelle Johnson 

 

D. Compensation, including that accruing under Articles of this Agreement, shall be 

paid to the Contractor by GRRCD within 15 days after receipt of payment by the 

Contractor for those services from DFG or as provided for in the Exhibit(s). 

 

6. Wages. This contract is not subject to Section 1773.2 of the California Labor Code to pay 
wages  in  accord with Davis  Bacon,  as  exempted  by California  Fish  and Game Code 

section 1501.5.  

 

7. Regular Inspections. All work performed on this project shall be subject to regular 

inspections by GRRCD and/or Pacific Watershed Associates (PWA). Contractor shall 

have no responsibility whatsoever for inspections and/or reporting to the GRRCD Board 

of Directors about the progress of the work. 

 

8. Final Inspection. When the work performed by Contractor for this project is 

substantially completed, the Contractor shall notify the GRRCD in writing that the work 

will be ready for final inspection on a definite date, which shall be stated in such notice.  

The notice shall be given at least five (5) days prior to the stated date for final inspection.  

If the GRRCD determines that the status of the work is as represented, he/she will make 
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the arrangements necessary to have final inspection commence on the date stated in 

such notice, or as soon thereafter as is practicable. 

 

9. Safety and Protection. 
a. Fire Precautions. Contractor shall have on hand and maintain the following tools 

and equipment while working on the job site: an approved five‐pound ABC fire 

extinguisher, a backpump water‐type fire extinguisher and one 46” round 

pointed shovel, McLeod, or other grubbing tool suitable for fire‐fighting per 

person working on the project.  All portable gasoline powered equipment shall 

have approved spark arrestors in place and functioning properly.  Stationary 

equipment shall have a 10‐foot fire break around it. 

b. Protection of Property. Contractor shall take care not to damage property on 

which the project is being constructed.  This includes, but is not limited to, 

damage to roads and pastures resulting from vehicle use during wet conditions.  

Contractor will be required to repair damage resulting from Contractor’s 

activities at his/her own expense. 

 
10. Performance of Services. The Contractor agrees to render its services as stated in Exhibit 

A.  The Contractor shall give immediate notice to GRRCD where any event occurs or 

condition arises which the Contractor considers to constitute a basis for any 

modification of this Agreement. GRRCD and the Contractor shall mutually agree on cost 

and completion date adjustments suitable for any such modification. 

 

11. Delays.  Neither GRRCD nor the Contractor shall be liable for default or delay under 

this Agreement caused by acts of God, or other events beyond the control of such party. 

Such acts or events shall include storms, floods, fires, epidemics, war, riot, strikes, 

lockouts, or other labor disputes, and acts of the government, its agencies or officers, 

federal, state, or local. 

 

12. Suspension of Services.  GRRCD may suspend performance of services hereunder at 

any time by written note to the Contractor. Any suspension shall extend the Agreement 

completion date commensurately. GRRCD shall pay the Contractor necessary and 

reasonable costs incurred by the Contractor directly attributable to the suspension in 

addition to other compensation provided for by this Agreement. 

 

13. Proprietary and Confidential Information. There is a possibility that as part of 
executing the work described in exhibit(s) the Contractor will need to obtain and use 

information considered confidential or proprietary by GRRCD or its subcontractors. In 

this instance, GRRCD will inform the Contractor that GRRCD or its subcontractors 

considers such information confidential or proprietary. The Contractor agrees that, 

during and after the term of this Agreement, it will not directly or indirectly disclose to 

any third person, nor use for its own benefit or the benefit of anyone other than GRRCD, 
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such confidential or proprietary information without obtaining prior authorization from 

GRRCD. 

 

14. Ownership of Materials and Documentation. It is understood that all materials 

resulting from the efforts of the Contractor in connection with this Agreement, including 

documents, reports, calculations, maps, photographs, computer programs, computer 

printouts, notes, and any other pertinent data are to be shared by the Contractor and 

GRRCD. They shall be retained by the Contractor for a minimum of three (3) years, and 

shall not thereafter be disposed of without prior written notice to GRRCD. Reuse of 

these materials by PCI on projects other than the Green Valley Roads Implementation 

Project – Phase I,  is prohibited without written permission from GRRCD. 

Notwithstanding anything in this provision, GRRCD and the Contractor are obligated to 

abide by 37 CFR Part 401 (Rights to Inventions Made by Non‐Profit Organizations and Small 

Business Firms Under Government Grants, Contracts, and Cooperative Agreements). 

 

15. Accounting, Auditing, and Evaluation. The Contractor shall prepare and maintain 

accounting records in support of all amounts billed to GRRCD.  The Contractors files 

and records directly relating to performance of this Agreement and billing therefore 

shall be subject to audit by GRRCD and/or DFG at all times during the course of the 

project and for a period of three (3) years after project completion. The Contractor 

further agrees to provide timely responses to all reasonable requests for information 

from GRRCD or DFG for purposes of evaluating the accomplishments of the Project for 

a period of five (5) years after the date on which the final reports for the project are 

provided. 

 

16. Subcontracting. The services under this Agreement shall be rendered by the Contractor, 

and shall not be subcontracted to be performed by any other party without the prior 

written consent of GRRCD.  

 

17. Liability and Indemnity. As an independent contractor, the Contractor shall be 
responsible for its own operations, personnel and activities and assumes all liability for 

its negligent acts or willful misconduct in the course of work to be performed and for 

breach of any of the terms of this agreement.  GRRCD and the Contractor mutually 

agree, to the fullest extent permitted by law, to defend, indemnify, and hold each other 

and DFG harmless from any and all damage, liability, or cost, including reasonable 

attorneys’ fees and costs of defense, arising from their own negligent acts, willful 

misconduct, errors, or omissions in the performance of their services under this 

agreement.  

 

The Contractor assumes all liability for workers’ compensation and employer’s liability 

coverage for its own employees. 
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18. Compliance with Applicable Laws. The Contractor shall comply with any safety rules 

and  procedures  provided  by  GRRCD  when  working  on  the  project,  and  with  all 

applicable  provisions  of  federal,  state  and  local  equal  employment  opportunity  laws, 

rules, regulations and orders described  in this agreement and with all other applicable 

laws, rules, regulations and orders.  

 

19. Insurance Requirements.   The Contractor agrees to procure and maintain insurance of 

the kinds and amounts detailed below (Exhibit B) from insurance companies authorized 

to do business  in the state of California, covering all operations under this Agreement.  

The  Contractor  shall  furnish  to  GRRCD  a  certificate(s)  signed  by  an  authorized 

representative  of  the  insurance  company  (ies)  showing  that  the  Contractor  has 

satisfactorily  complied  with  the  insurance  provisions  herein  within  5  days  of  the 

effective date of this agreement. 

 

The Contractor shall maintain at its own expense and provide evidence of sufficient commercial 

general and automobile liability, workers’ compensation insurance as required by law or 

regulation for performance of services under this Agreement. 

 

20. Governing  Law  and  Venue.  The  parties  agree  that  this  Agreement,  including  its 

performance, validity, and interpretation, shall in all respects be governed by the laws of 

the  State  of  California.    The  State  of  California,  County  of  Sonoma,  shall  be  the 

jurisdiction and venue for any dispute arising out or in connection with this Agreement. 

 

21. Dispute Resolution. 
a. Intent.  The  parties  intend  to  resolve  all  disputes  and  other matters  in 

question  arising  out  of  or  relating  to  the  interpretation,  application, 

performance or breach of any term, covenant or condition of this Contract 

through reasonable business‐like negotiations without resort to litigation.  

If  a  dispute  should  arise  regarding  the  obligations  of  GRRCD  or  the 

Contractor, the parties shall attempt to resolve the dispute in accordance 

with  this  Dispute  Resolution  section.    Unless  the  GRRCD  requires 

otherwise,  and  regardless  of  the  size  or  nature  of  the  dispute,  the 

Contractor shall not cease or delay performance of  its obligations under 

the Agreement during the existence of any dispute, and GRRCD shall pay 

to  the Contractor  all  amounts  owing  that  are  not  subject  to dispute  or 

offset. 

 

b. Resolution  Procedure.  GRRCD  and  the  Contractor  shall  attempt  to 

resolve any disputes in accordance with the following procedures: 

 

i. Special Meeting 
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GRRCD call a special meeting for the resolution of disputes.  The meeting 

shall be held within three (3) working days after delivery of written 

request for such meeting specifying the nature of the dispute to be 

resolved.  If a meeting is called prior to commencement of the 

construction, the meeting shall be held at the GRRCD’s offices; thereafter, 

the meeting shall be held at the project site.  The meeting shall be 

attended by representatives of GRRCD and the Contractor.  Such 

representatives shall have authority to resolve the dispute and shall not 

be an attorney(s) actively practicing law. 

 

ii. Mandatory Mediation 

If the dispute has not been resolved within five (5) working days after the 

special meeting, both parties shall engage in a mediation proceeding, 

which shall be attended by all parties to the dispute and which, unless all 

parties to such proposed mediation proceeding agree otherwise, shall be 

conducted by an independent mediator, such as Judicial Arbitration and 

Mediation Service (“JAMS”) in San Francisco, California, in accordance 

with its procedures.  The costs of mediation shall be shared equally by all 

parties to such mediation. 

 

iii. Settlement 

If, as a result of the mediation, a voluntary settlement is reached 

and the parties agree that such settlement shall be reduced to 

writing, the agreement may be enforced as a settlement agreement 

in the Sonoma County Superior Court.  Such agreement shall be 

and have the same force and effect as an arbitration award in 

California and judgment may be entered upon it in accordance 

with applicable law in any court having jurisdiction thereof. 

 

iv. Evidence Code 

All proceedings under this Dispute Resolution section shall be 

subject to California Evidence Code Sections 1152 and 1152.5.  The 

restrictions set forth therein on the use of evidence from the 

special meeting or mediation shall apply to any arbitration as well 

as any court proceeding.  The parties expressly agree to abide by 

subdivisions (a) and (b) of Section 1152.5, which provide as 

follows: 

 

c. Subject to the conditions and exceptions provided in the section, when 

persons agree to conduct and participate in mediation for the purpose of 

compromising, settling, or resolving a dispute: 
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i. Evidence of anything said or of any admission made in the course 

of the mediation is not admissible in evidence, and disclosure of 

any such evidence shall not be compelled, in any civil action (or 

arbitration) in which, pursuant to law, testimony can be 

compelled to be given. 

ii. Unless the document otherwise provides, no document prepared 

for the purpose of, or in the course of, or pursuant to the 

mediation, or copy thereof, is admissible in evidence, and 

disclosure of any such document shall not be compelled, in any 

civil action (or arbitration) in which, pursuant to law, testimony 

can be compelled to be given. 

iii. Subdivision I does not limit the admissibility of evidence if all 

persons who conducted or otherwise participated in the 

mediation consent to its disclosure. 

iv. The presentation of evidence from any expert or consultant shall 

not waive the attorney‐client or other privilege or exclusionary 

rule a party may later seek in another proceeding. 

d. The Contractor shall incorporate this Dispute Resolution into contracts 

with all subcontractors. 

e. This Dispute Resolution procedure shall not in any way affect any 

statutes of limitation relating to any claim, dispute or other matter or 

question arising out of or relating to this Contract or the breach thereof.  

This dispute resolution procedure may be conducted before or during the 

pendency of any other legal proceedings between GRRCD and any third 

party. 

 

  18.    Attorney’s  Fees.  In  the  event  either  party  brings  an  action  or  proceedings  for 

  damages arising out of  the other’s performance under  this contract or  to establish  the 

  right  or  remedy  of  either  party,  the  prevailing  party  shall  be  entitled  to  recover 

  reasonable attorney  fees and costs as part of such action or proceeding.   This contract 

  shall  be  construed  and  interpreted  according  to  the  substantive  law  of  California, 

  regardless  of  the  law  of  conflicts  to  the  contrary  in 

  any  jurisdiction.  Any  action  to 

  enforce the terms of this agreement or breach thereof shall be brought and tried  in the 

  forum nearest GRRCD’s office, in the County of Sonoma. 

 

  19.  Lobbying and Certification and Disclosure. The Contractor agrees, to the best of  

  his or her knowledge and belief, that: 

 

a. No federal appropriated funds have been paid or will be paid by, or on behalf of 

the  undersigned,  to  any  person  for  influencing  or  attempting  to  influence  an 

officer or employee of any agency, a Member of Congress, or an employee of a 
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Member of Congress  in  connection with  the awarding of any Federal  contract, 

the making of any Federal grant, the making of any Federal loan, the entering of 

any  cooperative  agreement,  and  the  extension,  continuation,  renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative 

agreement. 

 

b. If any  funds other  than Federal appropriated  funds have been paid or will be 

paid to any person influencing or attempting to influence an officer or employee 

of any agency, or a Member of Congress in connection with this Federal contract, 

grant,  loan,  or  cooperative  agreement,  the  undersigned  shall  complete  and 

submit Standard Form LLL (Disclosure Form to Report Lobbying), in accordance 

with its instructions. 

 

   

20.    Signatures.  Unless  otherwise  specified  below,  the  following  signatories  are  the 

  authorized representatives upon whose decisions and  information each party may rely 

  in performance  of  this Agreement. Any  information  or  notices  required  or permitted 

  hereunder  shall be deemed  to have been  sufficiently given  to  either party  if given  to 

  these  signatories  or  to  such  other  parties  and/or  address  as  they may  subsequently 

  designate. 

 

This Agreement is effective the day and year written in Article No. 1. 

 

GRRCD:  GOLD RIDGE RESOURCE 

CONSERVATION DISTRICT 

 

  Contractor Name 

       

Address:  14775B Third Street  

Occidental, CA 95465 

  Contractor Address 

       

       

       

Signature:       

       

       

Name:  Lisa Hulette       

       

       

Title:  Executive Director     

       

       

Date:       



 

 

GOLD RIDGE RCD INSURANCE REQUIREMENTS 

CONSULTING & GENERAL SERVICES 

 

The Contractor shall, at its expense, maintain or cause to be maintained the insurance 

coverages set forth with insurance companies acceptable to the Gold Ridge Resource 

Conservation District (GRRCD).  Prior to commencement of services hereunder, the 

Contractor shall deliver to GRRCD certificate(s) (a) evidencing the issuance of insurance 

containing the coverages required herein and (b) providing that the insurance shall not 

be cancelled or materially changed without thirty (30) days’ prior written notice to 

GRRCD.  

 

Commencement or performance of services without delivering the certificate(s) of 

insurance shall not constitute a waiver of PCI’s obligation to provide the required 

coverages. Also, in the event coverages required herein are faulty in any respect, such 

shall not constitute a waiver of the Contractors obligations to obtain the proper 

insurance. The policy (or policies) of insurance obtained by the Contractor, except 

Workers’ Compensation, shall provide that GRRCD, DFG, their respective officers, 

directors, employees, and agents are additional insured for all coverages, to the extent of 

the indemnity provided by the Contractor under this Contract. 

 

1.  Workers’ Compensation and Occupational Disease Insurance. Workers’ 

Compensation and Occupational Disease Insurance or the equivalent thereof, 

including U.S. Longshoremens and Harbor Workers coverage if applicable, in an 

amount necessary to comply with the laws of the countries and/or states of origin of 

the Contractor’s expatriate employees and the country wherein the services are to be 

performed, with Employer’s Liability coverage in the amount of $1,000,000 each 

accident. 

2.  Comprehensive General Liability Insurance. Comprehensive General Liability 

Insurance including coverage for Contractual liability for this Contract, and Cross‐

liability, in the amount of $1,000,000 combined single limit each occurrence for 

bodily injury and property damage. If GRRCD’s General Liability Insurance is 

written on a “claims‐made” form, it must provide for (i) a retroactive date prior to, 

or coincident with, the commencement of Service under this contract and (ii) a 

minimum extended claims reporting period of one (1) year. 

3.  Automobile and Commercial General Liability Insurance. If automobiles are to be 

furnished by the Contractor in performance of services under this Contract, 

Comprehensive Automobile Liability Insurance, covering all vehicles owned, non‐

owned, or hired, in the amount of $1,000,000 combined single limit each occurrence 

for bodily injury and property damage. 

General Conditions for Insurance 

1. The Contractor hereby waives its rights of subrogation against the additional 

insureds to the extent of contractual liabilities assumed under this contract and 

shall cause its insurers to waive their rights of subrogation against the additional 

insureds. 

2. With respect to insurance coverages maintain hereunder by the Contractor and 

insurance coverages separately obtained by the additional insureds, all insurance 
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coverages afforded by policies of insurance maintained by the Contractor shall 

be primary insurance as such coverages apply to the additional insureds to the 

extent of contractual liabilities assumed under this contract, and such insurance 

coverages separately maintained by the additional insureds, shall be excess 

insurance. 

 

3. Where use of subcontractors has been approved by GRRCD, the Contractor shall 

require all such subcontractors to obtain, maintain, and keep in force during the 

time in which they are engaged in performing Work hereunder, adequate 

insurance coverage and furnish GRRCD acceptable evidence of such insurance 

upon request. Any deficiencies in such coverage shall be the sole responsibility of 

the Contractor. 

 

4. No form of liability self‐insurance, including, but not limited to, insuring with a 

parent, subsidiary, or affiliate organization, is acceptable or allowable under the 

terms of this contract unless agreed to by GRRCD prior to commencement of the 

Work. 

 

 

 

 

     

Signature 

Gold Ridge Resource Conservation 

District 

  Signature 

Contractor Name 
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Exhibit A 

 

Gold Ridge Resource Conservation District 

Best Management Practices for Construction 

 

This construction site is considered an environmentally sensitive area.  The contractor shall take 

all precautions and utilize all measures necessary to protect the environmental integrity of the 

site, including but not limited to the protection of plant, animal, and aquatic life.  The following 

is an integral aspect of this construction project: 

Limitations on Earthmoving: 

 BMPs for construction period runoff and erosion control will be employed, including, but 

not limited to, silt fencing, fiber rolls, gravel bag berms, sandbag barriers, storm drain 

inlet protection, tracking controls, and stockpile management.  

 Access to the site must be reviewed with the landowner and GRRCD.  Exact 

location of access way, number of trips planned, and type of vehicles used shall be 

discussed. Contractor shall be responsible for repairing, at his own cost above and 

beyond the scope of work, any damage to property caused by access not approved 

by the Project Designer.  

 Trash, litter, construction debris, cigarette butts, etc., must be stored in a 

designated area approved by the inspector or removed from the site at the end of 

each working day.  Upon completion of work, contractor is responsible for 

removing all debris to the satisfaction of the inspector. 

 Disturbance to existing grades and vegetation will be limited to the actual site of the 

conservation project and necessary access routes.   

 Existing ingress or egress points will be used when possible. 

 Placement of temporary access roads, staging areas, and other facilities shall avoid 

disturbance to habitat and shall be restored to preconstruction conditions or better.  

Limitations on Construction Equipment: 

 No work will occur in flowing or standing water unless a dewatering plan is in place and 

has been agree to by the CA Department of Fish and Game. 

 When heavy equipment is used, care must be taken to avoid future septic system site.  

 The use or storage of petroleum‐powered equipment shall be accomplished in a manner to 

prevent the potential release of petroleum materials into waters of the state (Fish and 

Game Code 5650). The following precautionary measures will be required: 

 All vehicles and equipment on the site must not leak any type of hazardous materials 
such as oil, hydraulic fluid, or fuel.  Vehicles and equipment must be inspected and 

approved by the inspector before use.  Fueling shall take place outside of the riparian 

corridor. 



Gold Ridge Resource Conservation District 

Best Management Practices for Construction 

 

 

 If needed, a contained area located at least 50 feet from a watercourse will be 
designated for equipment storage, short‐term maintenance, and refueling. If possible, 

these activities will not take place on the project site. 

 Vehicles shall be inspected for leaks and repaired immediately. 
 Contractor shall have emergency spill clean up gear (spill containment and 

absorption materials) and fire equipment available on site at all times.  These items 

are to be reviewed by inspector before construction begins. 

 Leaks, drips and other spill are cleaned up immediately to avoid soil or groundwater 
contamination. 

 Major vehicle maintenance and washing shall be done off site. 
 All spent fluids including motor oil, radiator coolant, or other fluids and used vehicle 

batteries shall be collected, stored, and recycled as hazardous waste off site. 

 Dry cleanup methods (i.e. absorbent materials, cat litter, and/or rags) shall be used 
whenever possible.  If water is used, the minimal amount required to keep dust levels 

down shall be used. 

 Spilled dry materials shall be swept up immediately. 
 

Sensitive wildlife exclusion BMPs 

 Prior to commencement of construction activities, temporary exclusionary fencing 
shall be installed as appropriate to prevent sensitive wildlife from entering the 

construction zone.  The fencing shall be maintained throughout the duration of 

construction activities. 
 The adequacy of the fencing to prevent sensitive wildlife from entering the 

construction zone shall be approved by a qualified biologist prior to the 

commencement of construction activities. The qualified biologist shall also survey the 

construction zone to ensure that no sensitive wildlife species were trapped in the 

construction zone during the installation of the exclusionary fencing.   



 

 

Exhibit B 

INSTRUCTION FOR VENDORS 

Gold Ridge Resource Conservation District 

The following instructions are intended to speed up payment of bills and reimbursement requests. 

TIMING 

Bills are paid on availability of funds from the Grantor for the project and in the order 

received. Please submit your bill to:

  Gold Ridge Resource Conservation District

  PO Box 1064 

  Occidental, CA 95465 

 

The Gold Ridge RCD will review invoices at their regularly scheduled meeting on the 

third Thursday of the month, prior to forwarding invoices to the grantor for review, and 

will reimburse contractors within seven (7) days of receipt of payments from the 

grantor, a procedure that may take up to 60 days from time of submittal by Contractor to 

District. No bill can be paid without Board approval. 

FORMAT 

In order to be paid promptly, your billing needs to include these elements: 

 

Name:   Please list your legal name as well as any business name you may use; the 

name for the check must appear on the invoice. 

 

Address:  Where you want your check to be mailed with zip code. 

 

Phone:   Number where you can be contacted in case of questions.  

 

Date:    Use the date on which your invoice is written. 

 

Job Name:  If you were assigned a Job Number at the time your contract was signed, 

this number must appear on all invoices for work done on this job.  

 

Task:    If your contract or work order shows that you will be performing more 

than one task specified in the budget, please break down the charges on 

your invoice by task.  

 

Tax ID No.:   If you or your company are providing services (rather than being 

reimbursed for expenses) you must have a Form W‐9 on file. Please fill 

out the W‐9 Form provided and return it with your bill.  

 



 

 

 

EXHIBIT C 

Bid Evaluation Form 

Green Valley Creek Roads Implementation Project 

 

CONTRACTOR NAME:   ___________________________________________________ 

 

#  Category  Score 

    0  3 

 

1 

Experience working with Resource 

Conservation Districts (RCDs) or other 

public agencies. 

   

2  Contractor’s primary business address is 

located within a 30 miles radius from the 

jobsite 

0  3 

0 = None; 3 = Yes 

 

#  Category  Score 

    0  1  3 

 

1 

Cost Considerations1 

 

     

 

2 

Knowledge of and experience with 

Sonoma County environmental 

constraints (soils, topography, 

hydrology etc.).2 

     

 

3 

Experience with road improvement 

projects3 

     

 

4 

Experience installing Best 

Management Practices for runoff 

and erosion control (including, but 

not limited to, silt fencing, fiber 

rolls, gravel bag berms, sandbag 

barriers, storm drain inlet 

protection, tracking controls, and 

stockpile management). 4 

 

     

 

                                                 
1 3 = Low Bid; 1 = within 10% of Low Bid; 0 = Greater than 10%  of low bid 
2  3 = 5+ year of documented experience; 1 = 2-5 years of documented experience; 0 = less than 2 years of 
documented experience or no reference provided 
 
3 3 = 5+ years of documented experience; 1 = 2 – 5 years of documented experience; 0 = less than 2 years 
of documented experience or no reference provided 
4 3 = 5+ years of documented experience; 1 = 2-5 years of documented experience; 0 = less than 2 years of 
documented experience or no reference provided 





Green Valley Creek Roads Implementation Project, Phase I

Sonoma County, California

Certification and Limitations

Exhibit  D
Draft road logs

These road logs developed for the Green Valley Creek Roads Implementation Project were prepared
by or under the supervision of a licensed professional geologist at Pacific Watershed Associates Inc.
(PWA). All treatment prescriptions herein are based on data and information collected by PWA staff.
Mass wasting evaluations and mitigation recommendations were similarly conducted by or under the
responsible charge of a California licensed professional geologist at PWA and used to develop
treatment prescriptions contained in the road logs.

The treatment prescriptions presented in these road logs have been developed from a study of
inherently limited scope. Observations used to develop these treatment prescriptions were confined
to surface expressions of limited extent and anthropogenic exposures of subsurface materials.
Interpretations of problematic geologic and geomorphic features (such as unstable hillslopes) and
erosion processes were based on the information available at the time of road log development and
on the nature and distribution of existing features.

The treatment prescriptions contained in these road logs are professional opinions derived in
accordance with current standards of professional practice, and are valid as of the submittal date. No
other warranty, expressed or implied, is made. PWA is not responsible for changes in the conditions
of the property with the passage of time, whether due to natural processes or to the works of man, or
changing conditions on adjacent areas. PWA reserves the right to change the recommended treatment
prescriptions contained in the road logs at any time for any reason deemed prudent by PWA,
including, identification of previously unrecognized factors affecting the suitability of the treatment
prescription, and prescription inconsistencies with the landowners' long-term road use management
plan. Finally, PWA is not responsible for changes in applicable or appropriate standards beyond our
control, such as those arising from changes in legislation or broadening of knowledge, which may
affect the suitability of any of our treatment prescriptions.

The treatment prescriptions presented in these road logs are intended to minimizethe level of risk
associated with identified geologic hazards. We can make no assurances that the hillslopes will not
be subject to naturallocalized failures or failures resulting from land use operations. Due to the
nature of seismic and climactic conditions in northern California it is impossible to determine how
hillslopes will respond to natural events or land use in the future.

These road logs should be considered in their entirety and their treatment prescriptions should not be
applied to sites other than those specified in the road logs. PWA is not responsible for any claims,
damages, or liability associated with any other party's interpretation of the road logs or use of these
prescriptions for other projects.

Certified by:

logist  #8418
ific Watershed Associates lr{c.

W'-'q
No.8418

Exp.02l2${rr

Pacific Watershed Associates Inc., PO Box 2070 . Petaluma, CA 94953, (707) 773-1385 . www.pacificwatershed.com
D-2
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Pozzi/Ferris Road 1 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment 
Material 

needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; RD# = Install rolling 

dip; TOP = Top limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = 

Road grade; EOS = End of survey. 

0+00  SOS Start of survey near large landing at top of Pozzi property at RD #1.  

0+00  RD #1 Install a rolling dip to drain road and ditch (RG= 13%).  

1+95  RD #2 Install a rolling dip to drain road and ditch (RG= 4%).  

3+35  RD #3 Install a rolling dip to drain road and ditch (RG= 8%).  

5+30  RD #4 Install a rolling dip to drain road and ditch (RG= 14%).  

6+75  RD #5 Install a rolling dip to drain road and ditch (RG= 12%).  

8+50  RD #6 Install a rolling dip to drain road and ditch (RG= 16%).  

9+55   Intersection with spur to right. No treatments up this spur road.  

10+55  

Start 

OSR-FD 

#1 

Start outslope road and fill ditch #1 just below curve and intersection with skid on 

left. Create a 4%-6% outslope by pulling the outboard fill and fill any inboard 

ditch. 

 

11+00  RD #7 Install a rolling dip to drain road and ditch (RG= 6%).  

12+45  RD #8 Install a rolling dip to drain road and ditch (RG= 7%).  

13+80  RD #9 Install a rolling dip to drain road and ditch (RG= 7%).  

15+45  RD #10 Install a rolling dip at springy hillside location to drain road and ditch (RG= 12%).  

16+60 103 

RD#11 / 

End 

OSR-FD 

#1 

Install a rolling dip to drain road only (not ditch) while constructing a super 

outsloped road around turn for approximately 75’ with an 8%-10% outslope (RG= 

20%). End outslope road and fill ditch #1. 

 

18+10  RD #12 Install a rolling dip just past pullout on left to drain road and ditch (RG= 8%).  

18+75  

Start 

OSR-

FD#2 

Start outslope road and fill ditch #2 just below tree saplings on outboard road. 

Create a 4%-6% outslope by pulling the outboard fill and fill any inboard ditch. 
 

19+22  
RD 

#12.1 
Install a rolling dip to drain road and ditch (RG= 12%).  

20+20  RD #13 Install a rolling dip to drain road and ditch (RG= 12%).  
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Pozzi/Ferris Road 1 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment 
Material 

needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; RD# = Install rolling 

dip; TOP = Top limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = 

Road grade; EOS = End of survey. 

20+75  

End 

OSR-

FD#2 

End outslope road and fill ditch #2 before stream crossing Site #100.  

21+30 100  

This site is a double 24” culverted crossing on a 7’ x 1’ stream: 

1. Excavate from TOP to BOT flags and remove old culverts. 

2. Install a 54” x 40’ CMP in stream axis at channel grade. Imbed culvert 

15” deep into natural channel. Let the new culvert outlet directly onto 

root mass in channel.  

3. Utilize up and down road berms to generate additional fill as to have a 

minimum 2’ cover over new culvert. 

4. Armor headcut in channel below new outlet with 2 yd³ of 0.75’-1.5’ rip 

rap. 

5. Mulch all bare soil areas adjacent to stream channel with at least 3 bales 

of rice straw. 

54” x 40’ 

CMP,  

1 coupler 

 

2 yd³ of 

0.75’-1.5’ 

Panym rip 

rap 

 

3 bales of  

rice straw 

22+00  CD #1 
Install critical dip #1 across road about 70’ down road from new culvert. Critical 

dip should be placed to right of Site #100 and past intersection. 
 

22+00   End treatments on Pozzi property.  

26+20   Pozzi/Ferris property line at locked gate.  

29+55 31  No treatment at 18” culverted stream crossing where culvert extends across field.  

33+35 32 RD #14 

***Use Caution: Utilities may be underground*** 

 

This is a roadside gully site: 

1. Armor gully with 2’ wide channel bottom and 1’ high sideslopes using 2 

yd³ of 0.5’-1’ mixed rip rap. 

2. Install a rolling dip to drain road and ditch (RG= 2%). 

3. 3. Re-rock road with 10 yd³ of 1.5” road rock. 

2 yd³ of 0.5’-

1’ of Panym 

rip rap 

 

10 yd³ of 

1.5” 

purchased 

road rock 

34+35  RD #15 
Install a rolling dip to drain road and ditch (RG= 2%) and re-rock road with 10 

yd³ of 1.5” purchased road rock. 

10 yd³ of 

1.5” 

purchased 

road rock 
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Pozzi/Ferris Road 1 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment 
Material 

needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; RD# = Install rolling 

dip; TOP = Top limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = 

Road grade; EOS = End of survey. 

34+85 34  

Site #34 is a bank erosion site located up spur road on left over bridge 

approximately 150’ (inspect bridge before traveling equipment across): 

1. Upper right bank: Layback 250’ long vertical banks to 1:1 and define a 

5’-6’ wide channel bottom from Upper TOP to Upper BOT flags. 

Remove redwood rounds from channel. Spoil material locally and gain 

all channel width from right bank, where necessary. Leave a minimum 

15’ road width on lower road segment. 

2. Lower right bank: Layback 40’ long vertical bank to 1:1 and define a 5’ 

wide channel bottom between Lower right TOP and Lower right BOT 

flags. Leave a minimum 15’ road width on lower road segment. 

3. Lower left bank: Layback 100’ long vertical bank to 1:1 between Lower 

left TOP and Lower left BOT flags being careful to work around 

redwood clump. Spoil material locally. 

4. Mulch all bare soil areas adjacent to channel with at least 6 bales of rice 

straw. 

5. Armor headcut for 35’ between Start armor and Stop armor flags with 20 

yd
3
 of 0.75’-2’ rip rap. Transition/key in armor above headcut (do not 

remove redwood root) into 6’ wide channel bottom and create a broad 

“U” shape down to base of headcut. 

20 yd³ of 

0.75’-2’ 

Panym rip 

rap 

 

6 bales of  

rice straw 

37+55 33  No treatment at culverted stream crossing.  

38+55  CD# 2 
Install critical dip #2 and drain road and ditch into large shrub and into outboard 

ditch and re-rock road with 10 yd³ of 1.5” purchased road rock. 

10 yd³ of 

1.5” 

purchased 

road rock 

39+95  EOS End of survey for Pozzi/Ferris Road 1 at Ferris gate.  

Pozzi/Ferris Road 1 Totals 

Replace culvert: 1 

Roadside gully: 1 

Armor knickpoint/Excavate fill: 1 

Rolling dips: 16 

Outslope road and fill ditch: 805’ 

Critical dips: 2 

Culverts: 

(1) 54” x 

40’, Panym 

rip rap: 24 

yd³, 

Purchased 

road rock: 

30 yd³, 

Bales: 8 
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road A 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; OSR-KD# = Outslope 

road by pulling outboard fill and keeping ditch; RR #= Re-rock road; RD# = Install rolling dip; EXC# = Excavate fill; TOP = Top 

limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = Road grade; 

XRD = cross road drain; EOS = End of survey.  

0+00  SOS Start of survey at Ernst Gate, 13400 Frati Lane off Occidental Road.  

 

Start 

OSR-FD 

#1 

 

Start outslope road and fill ditch #1 at Ernst gate by creating a 4%-6% outslope 

and fill any inboard ditch. Outslope road towards vineyard and remove berm 

under fence for first 60’. 

 

0+00 

 
Start RR 

#1 

Start Re-rock road #1 for 640’ x 10’ wide through CD #1 using 45 yd
3
 of Panym 

road rock capped with 25 yd
3
 of purchased road rock (70 yd

3
 total). 

45 yd
3
 of 

Panym 1.5” 

road rock 

 

25 yd
3
 of 

purchased 

1.5” road 

rock 

2+30  RD #1 Install a rolling dip to drain road and hillside after through cut (RG= 17%).  

 

End 

OSR-FD 

#1 

End outslope road and fill ditch #1 at the ditch relief culvert (Site #1).  
3+15 

1  No treatments necessary at ditch relief culvert.  

3+30  RD# 1.1 Install a rolling dip to drain road and ditch before turn in road (RG= 5%).  

3+95  

Start 

OSR-

KD #1 

Start outslope road and keep ditch #1 after turn in road near Eucalyptus on 

outboard road. Create a 2%-4% outslope and keep an inboard ditch for 245’ and 

drain ditch at stream crossing Site #2.  

 

4+45  RD #1.2 Install a rolling dip to drain road only (RG= 15%).  

5+45  RD #2 Install a rolling dip to drain road only (RG= 6%).  

6+10  

End 

OSR-

KD #1 

End outslope road and keep ditch #1at stream crossing Site #2.  
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road A 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; OSR-KD# = Outslope 

road by pulling outboard fill and keeping ditch; RR #= Re-rock road; RD# = Install rolling dip; EXC# = Excavate fill; TOP = Top 

limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = Road grade; 

XRD = cross road drain; EOS = End of survey.  

6+10 2  

This site is a 10” concrete culverted stream crossing: 

1. Excavate from TOP to BOT flags and remove old culvert. 

2. Replace existing culvert with a 24” x 60’ long CMP at base of fill in the 

natural channel alignment and gradient. 

3. Rebuild outboard fillslope at 33 degrees and armor lower ¼ with 10 yd
3
 

of 1’-2’ Panym rip rap. 

4. Mulch all bare soil areas using at least 2 bales of rice straw. 

24” x 60’ 

CMP,  

2 couplers 

 

10 yd³ 1’-2’ 

Panym rip 

rap 

 

2 bales of 

rice straw 

 CD #1 Install a critical dip on left road approach of Site #2.  

6+40 

 
End RR 

#1 
End Re-rock road #1 after CD #1.  

8+40 2.1  

Site #2.1 is a partially armored crossing located 170’ down road on right near 

Ernst main house. 

Convert road to a 4 x 4 access trail by rebuilding armored fill crossing: 

1. Remove concrete and other foreign material through axis. 

2. Create a broad dip through crossing by lowering road 2’ at centerline. 

3. Excavate keyway 10’ wide at outboard road tapering to 4’ at base of fill. 

4. Install 15 yd³ of 0.5’-1.5’ Panym rip rap. 

5. Mulch all bare soil areas using at least 1 bale of rice straw. 

15 yd³ 0.5’-

1.5’ Panym 

rip rap 

 

1 bale of  

rice straw 

12+40   Barn and parking area.  

17+50   Intersection with Ernst Road A.1 on right.  

18+70  RD #3 Install a rolling dip to drain road and ditch (RG= 8%).  

19+85  RD #4 Install a rolling dip to drain road and ditch before turn (RG= 10%).  

21+95  RD #5 Install a rolling dip to drain road and ditch (RG= 10%).  

23+20  RD #6 Install a rolling dip to drain road and ditch (RG= 15%).  

26+65  RD #7 Install a rolling dip to drain road and ditch (RG= 6%).  

27+00   Intersection with Ernst Road A.1 (equipment should use route near ridgetop).  

29+00  RD #8 Install a rolling dip to drain road and ditch (RG= 10%).  
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road A 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; OSR-KD# = Outslope 

road by pulling outboard fill and keeping ditch; RR #= Re-rock road; RD# = Install rolling dip; EXC# = Excavate fill; TOP = Top 

limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = Road grade; 

XRD = cross road drain; EOS = End of survey.  

34+20  RD #9 Install a rolling dip to drain road and ditch before skid on right (RG= 5%).  

34+75 3  

This site is a diverted stream crossing: 

1. Excavate from TOP to BOT flags through Bay root mass to restore 

channel alignment with a straight line gradient and use spoil material to 

plug upper 20’ of gully to eliminate future stream diversion. 

2. Excavate the lower 20’ of channel from BOT flag upstream with a 4’ 

wide channel bottom and 2:1 sideslopes and use spoil to build up reverse 

grade on right road approach. 

3. Install an armored fill crossing: Create broad dip by lowering the road 1’-

2’ in centerline of stream, excavate a keyway at the new outboard road 

15’ wide and tapering to 4’ wide at the armored fill BOT flag, and install 

20 yd
3
 of 0.5’-1.5’ Panym rip rap. 

4. Mulch all bare soil areas using at least 2 bales of rice straw. 

20 yd³ of 

0.5’-1.5’ 

Panym rip 

rap 

 

2 bales of 

rice straw 

35+40 4  No treatment at an existing armored fill crossing on a Class II stream.  

36+55  RD #10 Install a rolling dip to drain road and ditch (RG= 1%).  

37+40 5  No treatment at Swale site.  

37+50   
Intersection with Ernst Road D (equipment should use alternate route near Site 

#8). 
 

38+00  RD #11 Install a rolling dip to drain road and ditch (RG= 8%).  

38+65  

Start 

OSR–

FD #3 

Start outslope road and fill ditch #3 by pulling the outboard fill creating a 4%-6% 

outslope and fill any inboard ditch. Leave existing subtle dip near Site #6.  
 

39+60  

End 

OSR–

FD #3 

End outslope road and fill ditch #3.  

39+70 6  

This is a fill stream crossing site.  

1. Create a broad dip by lowering the road 2’-3’ at centerline to eliminate 

diversion potential. 

2. Excavate a keyway halfway into the roadbed and 15’ wide at the 

outboard road tapering to 4’ wide at the BOT flag. 

3. Install 15 yd³ of 0.5’-1.5’ Panym rip rap. 

4. Okay to reuse minimal rip rap if possible. 

15 yd³ of 

0.5’-1.5’ 

Panym rip 

rap. 
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road A 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; OSR-KD# = Outslope 

road by pulling outboard fill and keeping ditch; RR #= Re-rock road; RD# = Install rolling dip; EXC# = Excavate fill; TOP = Top 

limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = Road grade; 

XRD = cross road drain; EOS = End of survey.  

42+80 7 
RD 

#11.1 
This is a swale site. Enhance dip to drain swale across road (RG= 6%).  

43+70  RD #12 Install a rolling dip to drain road and ditch (RG= 10%).  

43+70  

Start 

OSR-FD 

#4 

Start outslope road and fill ditch #4 by pulling the outboard fill creating a 4%-6% 

outslope and fill any inboard ditch. 
 

44+60  

End 

OSR-FD 

#4 

End outslope road and fill ditch #4 at landing area.  

44+60 
Start 

EXC #1 

This site is unstable outboard fill: 

1. Start Excavate fill #1 by pulling back outboard fill up to 5’ into outboard 

road and 12’ down fillslope to remove perched material but allow a 15’ 

road width minimum near start (average excavation= 50’wide x 3.5’ deep 

(average) x 12’ long). 

2. Excavate fillslope into old Ernst Road A intersection after old road has 

been decommissioned. 

3. Spoil material away from landing and use for road shaping; if suitable. 

4. Mulch all bare soil areas with at least 2 bales of rice straw. 

2 bales of 

rice straw 

45+20 

8 

End 

EXC #1 
End excavation fill #1 at flagged location just past intersection near redwood.  

45+20 10 XRD#1 

This is a landslide site. Site #10 is located ~200’ down old Ernst Road A. 

Decommission Site #10 (road fill failure) and road segment to intersection of 

Ernst Road A by: 

1. Remove steep remaining road fill at 2:1 where possible. 

2. Mulch bare soil areas with at least 1 bale of rice straw. 

3. Spoil material along Ernst Road A and use for road shaping; if suitable. 

4. Rip remaining road segment and install a cross road drain (XRD #1) at 

flagged location to drain gully from Ernst Road A. 

1 bale of rice 

straw 

45+20   
Intersection with Ernst Road D on right (east) and access route to stream crossing 

Site #18 located nearly 700’ up road. 
 

45+85 9 
RD 

#12.1 
This is a swale site. Install a broad dip across road to drain swale/gully (RG= 2%).  

46+82  RD #13 Install a rolling dip to drain road and ditch (RG= 10%).  
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road A 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; OSR-KD# = Outslope 

road by pulling outboard fill and keeping ditch; RR #= Re-rock road; RD# = Install rolling dip; EXC# = Excavate fill; TOP = Top 

limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = Road grade; 

XRD = cross road drain; EOS = End of survey.  

48+45  RD #14 Install a rolling dip to drain road and ditch (RG= 10%).  

49+45  RD #15 Install a rolling dip to drain road and ditch (RG= 10%).  

50+20 11  

**Red Legged Frog survey and contractor instruction must be completed  

before work begins on Site #11** 

This is a bridge crossing across Purrington Creek tributary: 

1. Do not treat current bridge on Ernst Road A. 

2. Install a coffer dam upstream of the flow to pump clean water around 

construction site, and reroute flow to below bridge crossing. 

3. Construct a temporary downstream sediment control basin with straw 

bales, sandbags, and/or plastic fencing. Pump any turbid water away from 

crossing onto land ensuring no potential of delivery.  

4. Excavate left bank above current bridge to redwood mass at 2:1. 

5. Carefully remove spanning logs, upper bridge support logs, and perched 

fill on right bank above current bridge. Do not undermine Ernst Road A. 

6. Mulch all bare soil areas with at least 3 bales of rice straw. 

Pump, 

plastic fence, 

etc. 

 

3 bales of 

rice straw 

50+60 12  No treatments proposed on bridge crossing across main stem Purrington Creek.  

51+20 13 
RD 

#15.1 

This is a hillslope debris slide and spring site: 

1. Install a broad rolling dip to drain road and ditch (RG= 8%). 
 

51+20  

Start 

OSR-FD 

#5 

Start outslope road and fill ditch #5 pulling the outboard fill creating a 4%-6% 

outslope and fill any inboard ditch. 
 

52+30  RD #16 Install a broad rolling dip to drain road and ditch (RG= 8%).  

53+15  

End 

OSR-FD 

#5 

End outslope road and fill ditch #5 at drainage break.  

54+63  EOS End of survey at Ernst gate on Graton Road.  
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road A 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; OSR-FD# = Outslope road by pulling outboard fill and filling ditch; OSR-KD# = Outslope 

road by pulling outboard fill and keeping ditch; RR #= Re-rock road; RD# = Install rolling dip; EXC# = Excavate fill; TOP = Top 

limit of excavation; BOT = Bottom limit of excavation; CD# = Critical dip; CMP = Corrugated metal pipe; RG = Road grade; 

XRD = cross road drain; EOS = End of survey.  

Ernst Road A Totals 

Replace culvert: 1 

Armored fill: 3 

Landslides: 2 

Rolling dips: 21 

Outslope road and fill ditch: 695’ 

Outslope road and keep ditch: 215’ 

Re-rock road: 640’ 

Cross road drain: 1 

Critical dip: 1 

Culverts: 

(1) 24” x 

60’, 

Panym road 

rock: 45 yd³, 

Panym rip 

rap: 60 yd³, 

Purchased 

road rock: 

25 yd³, 

Bales: 11, 

Misc: pump, 

plastic 

fence, etc. 

 

 

 

 

Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road A.1 

Station Site # Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; RG = Road grade; RD# = Install rolling dip; EOS = End of survey 

0+00  SOS 
Start of survey at intersection with Ernst Road A and A.1 near ridgetop and before 

RD# 3 on Ernst Road A. 

4+90  RD#18 Install a rolling dip and drain into vegetation (RG= 25%). 

5+40  RD#17 Install a rolling dip before redwood cluster to drain road and ditch (RG= 25%). 

6+00 17  No treatment at this site. Two large gullies on the outboard fillslope near turn. 

6+60  
RD# 

23 
Install a rolling dip to drain road and ditch (RG= 25%). 

7+15  
RD# 

22 
Install a rolling dip to drain road and ditch (RG= 25%). 

No 

additional 

materials 

required for 

Ernst Road 

A.1 
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road A.1 

Station Site # Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; RG = Road grade; RD# = Install rolling dip; EOS = End of survey 

7+75  
RD# 

21 
Install a rolling dip to drain road and ditch (RG= 25%). 

8+25  
RD# 

20 
Install a rolling dip to drain road and ditch (RG= 25%). 

8+85 17.1 
RD# 

19 

This is a gully site. A large gully on outboard fillslope 50’ above Class II stream: 

1. Install a broad rolling dip to drain road and ditch (RG= 25%) at site location. 

9+75  EOS 
End survey 90’ from Site #17.1 at drainage divide. Road continues on but no 

treatments are proposed beyond this point. 

 

Ernst Road A.1 Totals Rolling dips: 7 None 

 

 

 

 

 

Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road C 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; TOP = Top limit of excavation; BOT = Bottom limit of excavation; EOS = End of survey. 

0+00  SOS 
Start of survey at metal locked gate and intersection with Facedini Road near 

Graton Road. 
 

  Begin Ernst property at stream crossing Site #14.  

7+30 

14  

Replace with an armored fill crossing:  

1. Create a broad dip and lower road 2’-3’ along the centerline of stream.  

2. Excavate a keyway halfway into road and 15’ wide at the outboard edge 

and taper to 4’ at base of fill. 

3. Install 10 yd
3
 of 0.5’-2’ Panym rip rap. 

4. Mulch any bare soil areas with at least 1 bale of rice straw. 

10 yd
3
 of 

0.5’-2’ 

Panym rip 

rap 

 

1 bale of rice 

straw 

7+90 15  Landslide site with no treatments proposed.  

10+75   Large landing and possible spoil location  
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Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road C 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; TOP = Top limit of excavation; BOT = Bottom limit of excavation; EOS = End of survey. 

16+75 16  

Decommission crossing (not road approaches):  

1. Excavate from TOP to BOT flags with a 4’ channel bottom with a 

straight line or concave up profile and 2:1 sideslopes. Top is located at 

confluence of two streams where bedrock is exposed. 

2. Spoil locally along road segments with outsloped road shape and at 

landing to left if necessary. 

3. Mulch all bare soil areas with at least 5 bales of rice straw. 

5 bales of 

rice straw 

17+50  EOS End of survey in flat area past Site #16.  

Ernst Road C Totals 
Armored fill: 1 

Decommission crossing: 1 

Panym rip 

rap: 10 yd
3
, 

Bales: 6 

 

 

 

 

Green Valley Creek Roads Implementation Project 

Draft Road Log of Treatments for Ernst Road D 

Station Site 

# 

Road 

Tmt 
1
 

Comments/Treatment Material 

Needs 

Abbreviations: SOS = Start of survey; EOS = End of survey 

0+00  SOS Start of survey at Ernst Road A near Site #8.  

7+00 18  

This site is an 8” plastic culverted stream crossing on a Class III stream. 

Replace with an armored fill crossing:  

1. Remove plastic culvert.  

2. Create a broad dip and lower road 2’ at the centerline of stream.  

3. Excavate a keyway 12’ wide at the outboard road and taper to 4’ at base 

of fill. 

4. Install 10 yd
3
 of 0.5’-1.5’ Panym rip rap. 

5. Mulch any bare soil areas with 1 bale of rice straw. 

10 yd
3
 of 

0.5’-1.5’ 

Panym rip 

rap 

 

1 bale of rice 

straw 

7+00  EOS 
End of survey at Site #18. Road continues but no additional treatments proposed 

on Ernst Road D. 
 

Ernst Road D Totals Armored fill: 1 

Panym rip 

rap: 10 yd
3
, 

Bales: 1
 

 



Exhibit E:  Sample bid worksheet 
 

Pacific Watershed Associates Inc., PO Box 2070 • Petaluma, CA  94953, (707) 773-1385 • www.pacificwatershed.com 

Road Costs: Road 1 

Road 1 
Unit Cost per 

Feature/Length 
# of 

Features/Length of Sub Total 

Equipment Mobilization Lump Sum N/A  
Unloading and transporting culvert, rock, etc. on-
site (PWA will purchase and deliver) 

Lump Sum N/A  

R
oa

d
 

D
ra

in
ag

e 
T

re
at

m
en

ts
 Unrocked Rolling Dips1  14  

Rocked Rolling Dips2  2   
Unrocked Critical Dip3 1  

Rocked Critical Dip4 1  

Unrocked Outslope Road and Fill Ditch5  /100’ of road 805’  

Sub Total  

Road 1 
Cost per 
Site Sub 
Total6  

S
it

e 
S

p
ec

if
ic

  
T

re
at

m
en

ts
 

#31 - Culverted stream crossing: No site specific treatment.  N/A 

#32 - Roadside gully: Armor gully and install a rolling dip (account for dip above in “road 
drainage treatments”). 

 

#33 - Culverted stream crossing: No site specific treatment.  N/A 

#34 - Bank erosion: Armor headcut and excavate fill.  

#100 - Culverted stream crossing: Replace culvert and armor headcut.  

#103 - Swale: Install a rolling dip (account for dip above in “road drainage treatments”). N/A 

Sub Total  
Administrative: Payroll, overhead, etc.  

Profit  

Other Costs:   

Sub Total  

Total Estimated Costs 

Specify bonding cost estimate (not included as a line item of bid, costs must be embedded above) 
1 Unit cost must include: constructing the rolling dip as per typical drawing and road log specifications, watering, and achieving 
90% fill compaction.  
2 Unit cost must include: constructing the rolling dip as per typical drawing and road log specifications, watering, and achieving 
90% fill compaction plus applying road rock per road log specifications. 
3 Unit cost must include: constructing the critical dip as per road log specifications, watering, and achieving 90% fill 
compaction. 
4 Unit cost must include: constructing the critical dip and applying road rock as per road log specifications, watering, and 
achieving 90% fill compaction. 
5 Unit cost per 100 linear feet to achieve an outslope of the roadbed with filling the ditch as per typical drawing and road log 
specifications, and watering road surface to achieving 90% compaction. 
6 Site cost must include all tasks as per typical drawings and road log specifications.  
 
 
 

 
 
 
Signature:      License #:      Date:    




